STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 32

CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 163 Suppl. No. 0 Contract No. 04 —0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for
this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.)
Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last
percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer’s Estimate.

On the Skyway portion of the San Francisco/Oakland Bay Bridge East Span Seismic Safety Project:

Extra Work at Lump Sum:

ltem 1.

Modify the routing of already installed conduits for the bikepath railing lighting, belvedere lighting, and bikepath emergency call
boxes on the North and South sides of the Skyway.

All new steel shall be galvanized unless otherwise noted. When installation of conduit or grating prevents subsequent
access to the surface, new exterior surfaces and areas of damaged existing paint shall be cleaned, primed, and finish
painted in accordance with Special Provisions Section 10-1.69 “CLEAN AND PAINT STRUCTURAL STEEL.” All other
areas of new exterior surfaces or damaged existing paint or galvanizing shall be cleaned and prime painted or the
galvanizing repaired to prevent-corrosion only.

EXtra Work @t LUMP SUM......ueiii et e, $1,511,305.00

. Extra Work at Force Account:

ltem 2.

On the Skyway bikepath rail divider panels, as directed by the Engineer, turn on the lights and document which lights are
non-operational, disconnect the conduits and wiring, and remove and store the light fixtures.

Labor, equipment and material authorized by the Engineer, as necessary, will be paid in accordance with the provisions of
Section 4-1.03D, “Extra Work” of the Standard Specifications and Section 5-1.24, “Force Account Payment” of the Special
Provisions.

Estimated Cost of Extra Work at FOrce ACCOUNt. .........oenini e e e, $100,000.00

The following revised plan sheets detail the changes addressed in this change order: 193S1, 193S2, 193S3, 193S4, 193S5,
193586, 19357, 19388, 19359, 193510, 193S11, 193S12, 193813, 193514, 193515, 193516, 193817, 198S1, 198S2,
198S3, 19854, 198S5, 210S7, 21088, 2109, 210S10, 210811, 35551, 355S2, and 355S3 (of 1204) as shown on sheets 3
through 32 of this change order.



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 2 of 32
CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 163 Suppl. No. 0 Contract No. 04 - 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

CHANGE ORDER COST AND TIME SUMMARY

(ITEM 1) Extra Work at LUMP SUM....ouniiiis e e e $1,511,305.00
(ITEM 2) Extra Work at Force Account $100,000.00
Total net pay for this change order $1,611,305.00

This sum constitutes full and complete compensation for furnishing all labor, material, tools and incidentals including all
markups by reason of this change.

The Contractor is not responsible for the existing operating condition of the bikepath light fixtures located on the Skyway
portion of the San Francisco/Oakland Bay Bridge East Span Seismic Safety Project.

Estimated Cost: Increase Decrease || $1,611,305.00

By reason of this order the time of completion will be adjusted as follows: 0 Days

Submitted by

Z
Signature / 7} 7 4/5/_/ Resident Engineer :
/ // //M/’/V/é 5 Kannu Balan, Senior T.E. Date /9 Z/— /1

Approval Bgﬁe’mmﬂded by

Signatu p S Program Manager .
m{ /44’/’ Tony Anziano, Program Manager Date 1! / 31
Engineer Approval}b’y/v A el S,
Signature _ Program Manager / /
AL JOn lappineg For Tony Anziano, Program Manager Date I/ , w#

equipment, furnish the materia

We the undersign'ed Eontréct e given careful consideration to the‘éhange proposed and agree, if this proposal is approved, that we willpfolide all
payment therefor the prices sy

NOTE: If you, the co ctor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with thie ordeyed work and filing a written protest within the time therein specified.

Contractor Acgeptance By

Signature (Print name and title) Date

BRIAN A, PETenSE - PROIECTDRCCTIDL  p4nOV ]




